

1. Contents

1.	Current situation	3
1.1	What is integration	3
1.2	Organization	3
1.3	Identified problems	4
1.4	Focus of the improvement plan	4
1.5	How the communication is carried out	6
2.	Improvement plan	7
2.1	Characterize and understand: August 1 st – August 31 st	7
2.2	Set goals: September 1 st – September 14 th	8
2.3	Choose models: September 15 th – November 30 th	9
2.4	Perform projects: December 1 st – March 31 st	11
2.5	Analyze: April 1 st – May 31 st	12
2.6	Package experience: June 1 st – June 31 st	14
2.7	Timeline	14
3.	Rationale of improvement plan	15
3.1	Choice of method	15
3.2	Composition of improvement group	16
3.3	Measurements	17
3.4	Why the improvement actions will work	20
3.5	Selection of pilot project	21
3.6	Feedback	22
3.7	Research methods and analysis	22
3.8	Postmortem analysis	23
3.9	Package experience	24
3.10	Discussion of the schedule	24
3.11	Aspects left out of the improvement plan	25
4.	References	26